Habitat for Humanity of Southern Brazoria County
Typical Volunteer Build Schedule

Thursday (Day 1) – Meal
Build and erect walls
Build porch beams, porch gable(s), garage door frame (if needed)
Erect porch beams and posts
 
Friday (Day 2) - Meal
Square walls
Install ceiling joists, beams & strongbacks
Set roof ridges & hip rafters, rafters and jack rafters
Insulate T’s & mark plumbing in exterior walls
Install outside wall sheathing 
 
Saturday (Day 3) - Meal
Install ext. doors
Continue outside wall sheathing
Continue setting rafters & jack rafters
Install purlins & roof bracing
Set front porch gable and brace
Cut rafter tails for fascia
Build shear-walls as needed
Install porch lookouts, barge rafters, & fascia, etc
Install deadwood as needed

Monday (Day 4) - Meal
Install blue board on outside walls
Prepare window openings and install windows and trim boards
Start vinyl siding (J-strips & starters)
Build AC platform & walk
Install attic stairs
Install roof decking
 
Tuesday (Day 5) - Meal
Continue roof decking
Rough-in electrical
Vinyl siding
Install ext. trim
 
Wednesday (Day 6) - Meal
Finish roof decking if necessary
Rough-in electrical continued
Install insulation under attic decking and baffles over soffit
Vinyl siding
 
Thursday (Day 7) – Meal
Move sheetrock into house
[bookmark: _GoBack]Install insulation under attic decking and baffles over soffit
Rough-in AC
Vinyl siding
Area cleanup
 
Friday (Day 8) 
Complete any remaining tasks due to weather delays, etc.
Rough-in plumbing
